



DEPARTMENT OF THE ARMY
JOINT FORCE HEADQUARTERS VIRGIN ISLANDS NATIONAL GUARD
4031 LA GRANDE PRINCESSE LOT 1B
CHRISTIANSTED VI 00820-4353

NGVI-CFM

25 August 2014

MEMORANDUM FOR Joint Service Reserve Component Facility Board (JSRCFB) Members

SUBJECT: Minutes of 21 August 2014 JSRCFB Meeting

1. In accordance with DOD Directive 1225.7, the FY 12 Joint Service Reserve Component Facility Board (JSRCFB) convened at 1330 on 21 August 2014 at the VING JFHQ Building on St. Croix, USVI.

2. Attendees were:

COL Daryl D. Jaschen – Vice Chief of Staff Army (ARNG Representative)
LTC Carolyn Y. Lanclos – CFMO VING (ARNG Alternate and Record Custodian)
COL William L. Sherrill – A-3 Director of Operations JFHQ VING (ANG Representative)
Mr. Alphaeus J. Anthony – Unit Administrator, 512th TC (USAR Representative)
COL Linda C. Cills – COJS VING (Guest)
LTC Deborah V. Lobbenmeier – Acting USP&FO for Virgin Islands (Guest)

3. COL Sherrill hosted the meeting, and Mr. Anthony attended via teleconference.

4. COL Sherrill indicated we would first review the projects from the prior year's JSRCFB to determine if any changes were necessary and then determine if there were additional projects to be discussed.

5. Discussion commenced regarding the VAIREX project. The concept of the project was first explained to Mr Anthony, after which COL Sherrill indicated that from an ANG perspective VAIREX had no mission requirement, so there was no support for it. COL Jaschen added that a major idea behind the VAIREX that jet fuel would be less expensive due to the presence of HOVENSA; but with the demise of HOVENSA, that factor no longer existed. He also added that the ARNG had plans for a Limited Army Aviation Support Facility (LAASF), but that was no longer a top priority. LTC Lanclos agreed that the ARNG justification for the LAASF no longer existed, since we no longer had two fixed wing aircraft in addition to our LUH helicopters; and the current facility can accommodate our aircraft. COL Sherrill indicated that if anew TAG comes on board and wants to pursue the VAIREX, we would do so, but he recommended that we stop using the term VAIREX and just plan for any aviation assets as the need arises.

6. The RTI was the next facility discussed. LTC Lanclos indicated that the project was completed, and although it was unilateral ARNG construction, there was a potential for joint use.

COL Sherrill indicated that the ANG would pursue use of the facility for housing Airmen for IDT and other activities; and would also probably use classroom space.

7. The JFHQ was next up for discussion. It was noted that it was joint construction and is a joint use facility, housing the ARNG and ANG headquarters , as well as the Territorial Office of the Adjutant General.

8. Other projects touched on from last year's list included:

a. LAASF – covered during prior VAIREX discussion. LTC Lanclos indicated that it is currently not being actively pursued because there is no current need and aviation facilities are not top- priority for Army. It would be unilateral construction and use, as VI ANG does not have a flying mission.

b. CSMS – LTC Lanclos that maintenance facilities are currently high priority and this project was being actively promoted. It would be unilateral construction and use.

c. FMS – LTC Lanclos indicated that the Field Maintenance Shops are both top priority, with the one on St. Thomas being TAG's number one priority project and the one on St. Croix is the number two. These are currently unilateral construction and use. However, it was discussed that the USAR may want to look into the project for the FMS on St. Thomas as a potential joint construction and joint use. Mr. Anthony stated that he would bring it to the attention of the 512th Command in Puerto Rico.

d. AMEDD Relocation – LTC Lanclos indicated that this project is still being pursued, but the VING needs to determine if the facility was really needed or should be considered excess and returned to DA. The proposed project is considered unilateral construction and use.

e. Qualification Training Range – Everyone acknowledges that this project is no longer viable. Has been replaced by an SRM project for a containerized range system..

9. Discussion next turned to the four additional projects that had been on last year's list.

a. Expanded Military Vehicle Parking at Estate Bethlehem – Unilateral construction and use.

b. Extended Military Vehicle Parking at Estate Nazareth – Potentially joint construction and use with the Army Reserve.

c. USPFO Warehouse Expansion at Estate Bethlehem – Unilateral construction and use.

d. USPFO Warehouse Addition at Estate Nazareth – Unilateral construction and use.

LTC Lanclos indicated that the USPFO Expansion at Estate Bethlehem was being taken off the list because it was being satisfied through the conversion of an existing facility and would be an

SRM project. All other projects remained viable. It was again decided that Mr. Anthony would take the info regarding the Extended Military Vehicle Parking at Estate Nazareth back to his command for consideration.

10. Discussion next turned to whether there are any ANG projects to be considered by the Board. COL Sherrill advised that ANG only had SRM projects in the works for renovation of existing facilities, and a potential energy project for solar panels and windmill.

11. Regarding the USAR, Mr. Anthony indicated that there were no MILCON projects under consideration for the Virgin Islands.


12. COL Sherrill asked if there were any new projects to be added, at which point COL Jaschen indicated that TAG was pursuing the LBF Armory replacement on St. Thomas. LTC Lanclos advised that that project was only a concept for a nationwide study on the condition of, and need for, Readiness Centers, and there was no way of knowing at this point whether such projects should be pursued. COL Cills agreed and added that we need to take care of our facilities because a lot of states have much older facilities in poorer shape, and we may not get anything to replace our current facilities for quite some time.

13. The attendees then agreed that all business had been concluded. COL Sherrill volunteered the next meeting for FY 15.

14. The meeting was adjourned at 1405.


DARYL D. JASCHEN
COL, VIARNG
Vice Chief of Staff, Army


CAROLYN Y. LANCLOS
LTC, VIARNG
Construction and Facilities
Management Officer


ALPHAEUS J. ANTHONY
512th TC, USAR
Unit Administrator


WILLIAM L. SHERRILL
Colonel, VIANG
Chief of Staff, Air,