

BOARD MEMBERSHIP
MARYLAND STATE FACILITIES BOARD
(STATE OF MARYLAND)

Term of the Current Board—01 October 2018 to 30 September 2019
Term of the FY 2020 SRB – 1 October 2019 – 30 September 2020

A. CONVENING THE BOARD

In accordance with the DOD Directive 1225.08, 10 May 2016, and DOD Instruction 1225.08, 6 September 2001, the Maryland State Facility Board (SFB), convened on 24 September 2019 at 1300 EST via computer based collaboration and telecom.

B. ATTENDANCE

The services were represented by primary or alternate members as listed below. SFB members' full information and authentication of the board minutes are found at Enclosure 2.

<u>COMPONENT</u>	<u>RANK</u>	<u>NAME</u>	<u>ROLE</u>
MD Army National Guard (CFMO)	MAJ	James King	Alternate: 2019 Chair
U.S. Army Reserve (99 th RSC)	CIV	Michael Sheridan	Principal
U.S. Marine Corps Reserve (AC/S Facilities)	CIV	Joseph Meynier	Alternate
U.S. Navy Reserve (Facilities)	CIV	Jamee Martocci	Alternate

C. ACTION ON MINUTES OF PREVIOUS MEETINGS. The board's 26 April 2017 meeting minutes were reviewed. The 2017 minutes were authenticated by the board members in June 2017 and submitted to OSD. They are available for viewing or download through the SFB website (<https://ra.defense.dodlive.mil/wp-login.php>).

D. PROJECT SUMMARIES. The members reviewed a range of projects, including updates on current projects underway and future projects. Summary data below.

1. Number of total projects reviewed: 20
2. Number recommended for consideration for potential joint construction: 0
3. Number recommended for unilateral construction: 9
4. Number not recommended for construction: 0

E. PROJECT LISTING. All projects considered by the board are found at Enclosure 1.

F. PROJECT RECOMMENDATIONS. Projects reviewed are listed below by service, with SFB comments.

Maryland Army National Guard (MDARNG)

The following MDARNG projects were presented at the board.

1. Sykesville/Freedom Readiness Center (PN# 240149): \$29.4M (including state share and MILCON tails). Construct a new 66,000+ SF multi-unit Readiness Center in Carroll County Freedom District on a new 56 acre state-owned parcel. Replaces the obsolete Ellicott City and Catonsville Readiness Centers. Programmed for FY18. Varying topography has added complexity to site planning and site preparation. SFB recommends unilateral construction.-will omit from FY20 spreadsheet
2. Combined Support Maintenance Shop (CSMS) Ground Equipment Maintenance Facility (PN# 240147): current funding estimate increased to \$19.4M (including state share and MILCON tails). Construct a new 48,000+ SF sustainment-level maintenance facility to replace the non-automotive maintenance facilities within the CSMS Complex at the State Military Reservation in Havre de Grace, MD. Programmed for FY20 to replace the obsolete and poorly configured non-automotive maintenance facilities in the CSMS complete at Havre de Grace. Not suitable for other services' units. The CSMS Automotive facility is addressed as a separate project. SFB recommends unilateral construction.
3. White Oak Readiness Center (PN# 240148): A MDARNG readiness center of 73,000+ SF with a projected cost of \$19M (including state share and MILCON tails). The multi-unit Readiness Center to be sited on State Land at the current 13-acre White Oak Readiness Center site. Replace Readiness Centers in White Oak and Adelphi. Swapped for FY24 Baltimore Readiness Center awarded for MILCON. Recommends unilateral construction.
4. Hagerstown Readiness Center (PN# 240218). TAG #3 priority. Construct a 52,000+ SF multi-unit Readiness Center with a projected cost of \$26M (including state share and MILCON tails). This project will allow the MDARNG to consolidate two Readiness Centers by demolishing an aging Readiness Center on site and divesting of another aging MDARNG Readiness Center in Cumberland, Maryland. The proposed new Hagerstown Readiness Center (RC) will centralize Western Maryland units into a multi-unit readiness center. There was no interest expressed from the joint services concerning joint project possibilities. SFB recommends construction as a unilateral project.

- Hagerstown Field Maintenance Shop (FMS) (PN# 240212). TAG #4 priority.
5. Construct a \$9.5M project for a field maintenance shop in the west central region of the state to support the State Surface Maintenance Plan. The current FMS, encompassing part of the current Hagerstown Readiness Center, has multiple shortcomings. The FMS is undersized, obsolete, and ill-configured to safely and effectively accommodate modern military rolling stock along with the necessary cranes and support equipment required for maintenance operations. SFB recommends construction as a unilateral project.
 6. Havre de Grace Combined Support Maintenance Shop (CSMS) – Automotive Maintenance Facility (PN# 240208). TAG #1 Critical Unfunded Requirement (CUFR). The current CSMS Automotive facility is an early 1900s horse race track facility converted in the 1950s to an automotive maintenance facility. Hence the necessity to submit as a CUFR. The SFB recommends unilateral construction.
 7. Camp Fretterd Civil Support Team (CST) Ready Building (PN#240166) - TAG #1 Priority. Construct a CST Ready Building on CFMR for \$11.8M Federal. SFB recommends unilateral project.

U.S. Marine Corps Reserve (USMCR)

The following USMCR project was presented at the board.

1. Reisterstown Reserve Center. USMCR to construct a new \$41.7M facility on Camp Fretterd. Site approval granted by MDARNG. Construction to start FY21. SFB recommends unilateral construction.

United States Army Reserve (USAR)

The following USAR projects were presented at the board.

1. USAR Center (USARC) Aberdeen Proving Ground (APG) (PN # CAR12-12129/CAR 13-67705): \$20.2M. Construct a 500-member Army Reserve Center at APG. Includes land, training building, Organizational Maintenance Shop (OMS), and unheated storage building. Replaces several obsolete USAR facilities in Maryland. This unilateral project is currently under construction and is to be completed by end of 2018. As such, this project can be dropped from next year's SFB Project List.
2. USARC Baltimore-Curtis Bay (PN # 19985/CAR 13-68077): \$10.0M. Construction of a 46,000 SF Add/Alt to existing facility on the 27-acre Curtis Bay site is complete.
3. USARC Riverdale/Bowie (PN # CAR12-10961 / CAR 14-67663): \$25.5M. Construct a new 600-soldier Army Reserve Center (ARC) in Riverdale, MD, to replace Annapolis ARC (12,956 SF), Riverdale USARC (30,603 SF) and Upper Marlboro ARC (31,689 SF). The unilateral project is presently under construction and is to be completed in late 2018. This project can be dropped from next year's SFB Project List.

U.S. Air Force Reserve (USAFR)

No projects were submitted to this year's board for review and recommended action.

U.S. Navy Reserve (USNR)

No projects currently submitted, currently working on NOSC Baltimore (in Analysis stage) Project FY25. Open to possibility of joint project.

G. OTHER BUSINESS. EXCESS PROPERTIES-DIVESTITURES:

- 1.MDARNG discussed Fort Richie (with full disclosure on landfills on-site): No parties interested at this time
- 2.MDARNG discussed 8 acres potentially available in Greenbelt, MD (licensed to state, belonging to HUD): No parties interested at this time
- 3.USMCR: divesting Baltimore/Parkville to MDARNG, no other properties available
- 4.USNR: No known properties available
- 5.USAR: No known properties available.

H. NEXT MEETING.

1. The MDARNG will chair and host the FY20 Maryland State Facilities Board (SFB) at the 5th Regiment Armory, 219 29th Division Street, Baltimore, Maryland 21201 or teleconference. Determination will be made no less than one month preceding the FY 20 SFB. The MDARNG CFMO will provide administrative support and assistance, and serve as the Records Custodian.

2. The FY20 Maryland SFB will be conducted in April20 (Info to be pushed out by CPTLopes (MDARNG) NLT 31JAN2020).

3. Start Time and Location will be determined later and disseminated to the members. The SFB will incorporate an audio bridge capability as a continued service to members operating in outlying areas.

I. ADJOURNMENT. The FY19 Maryland JSRCFB (SFB) adjourned at 1330

J. AUTHENTICATION.

1. MDARNG will collate the official minutes of the board and seek signatures from the representative services. This will be sent as an Adobe .PDF file with a box in which members can sign by CAC.

2. MDARNG will post the minutes, project list, and authentication pages to the OSD JSRCFB (SFB) website, as well as providing a complete set to the membership of the board.

3. Board member signatures are available within Enclosure 2 under separate file.

Encls.

1 – Project List

2 - SFB Members' Information
and Authentication

R. SHAWN LOPES

CPT, IN, MDARNG

CFMO-Planning and Programming
Branch Chief

COMP	INSTALLATION	CITY, STATE, ZIP	PN	PROJECT NAME	COST (x \$M)	DATE RECOMM (Mo & Yr)	FY	PROJECT REMARKS
DCANG	Joint Base Andrews	Camp Springs, MD	AJXF039040	Munitions Load Crew Training	\$4.8	May-19	2018	Unilateral. Est. Award Sept 2019
DCANG	Joint Base Andrews	Camp Springs, MD	AJXF039041	Mobility Processing Facility	\$1.8	Sep-20	2020	Unilateral.
DCANG	Joint Base Andrews	Camp Springs, MD	AJXF152010	Arm/De-Arm Pad	\$4.0	Jun-26	2030	Unilateral.
MDANG	Warfield ANG Base	Middle River	PJMS129058	Cyber/ISR Facility	\$11.8	Sep-15	2014	95% Complete. IDS/ACS and Comm ductback mod to awarded by 30Sep19
MDANG	Fort Meade	Fort Meade	MMMD129073	NWS Facility	\$6.0	Oct-16	2016	99% Complete. Taken Beneficial Occupancy. Minor Punch list items to be addressed.
MDANG	Warfield ANG Base	Middle River	PJMS082003	Renovate Base Support Facility (Bldg 2120)	\$4.9	Apr-16	2019	65% Design Complete; have to redesign due to changes in the UFC. Moving forward with updates pending contract negotiations. This project is SRM funded, not MILCON.
MDANG	Warfield ANG Base	Middle River	PJMS109053	Replace A-10 AGE facilities	\$2.4	Sep-22	2022	Design was completed to 100\$ but did not meet customer's needs for the budget. Project will be reprogrammed.
MDANG	Warfield ANG Base	Middle River	PJMS929916	Dining Facility	\$9.2	Sep-27	2027	Unilateral
MDARNG	Maryland	Freedom District-Sykesville, MD	240149	Readiness Center	\$29.4	Jun-18	2018	Construction underway. Estimated Completion DEC20
MDARNG	State Military Reservation	Havre de Grace	240208	Combined Support Maintenance Shop (CSMS) Automotive Maintenance Facility	\$12.6	Oct-19	2019	TAG #1 CUFR. Potential opportunity funding as soon as FY18. Federal \$9.672M (including design and MILCON tails)/State \$2.893M.
MDARNG	State Military Reservation	Havre de Grace	240147	Combined Support Maintenance Shop (CSMS) Non-Automotive	\$18.5	Oct-20	2020	Unilateral. Sustainment level maintenance facility (less automotive). Currently funded as Federal \$13.083M (including design and MILCON tails)/State \$5.411M.
MDARNG	Maryland	Baltimore City	240162	Readiness Center/NGRC	\$14.7	Jun-24	2023	Selected for FY24 MILCON, swap with White Oak project, and MDARNG site swap with USMCR Parkville for their CFMR site build
MDARNG	Maryland	Silver Spring	240148	Readiness Center	\$29.3	Jun-24	2024	BRC award swap. Federal \$19.00M (including design and MILCON tails)/State \$7.036M. Looked at possible
MDARNG	Maryland	Hagerstown	240218	Readiness Center	\$20.0	Jun-26	2025	TAG #3 priority. Assess joint project potential.
MDARNG	Maryland	Hagerstown	2402212	Field Maintenance Shop	\$9.5	Jun-26	2025	TAG #4 priority. Assess joint project potential.
MDARNG	Maryland	Camp Fretterd Military Reservation	240166	Civil Support Team (CST) Ready Building	\$11.8	Jun-26	2026	TAG #1 priority. Federal \$11.8M (including design and MILCON tails)

COMP	INSTALLATION	CITY, STATE, ZIP	PN	PROJECT NAME	COST (x \$M)	DATE RECOMM (Mo & Yr)	FY	PROJECT REMARKS
USAFR	Joint Base Andrews	Camp Springs, MD			\$0.0			None reported
USAR	Aberdeen Proving Ground	Aberdeen	CAR12-12129 CAR 13-67705	Readiness Center	\$20.2	Jun-15	2015	Unilateral. Under construction.
USAR	Maryland	Curtis Bay	19985 / CAR 13-68077	Reserve Center	\$10.0	Sep-20	2015	Unilateral. Under construction.
USAR	Maryland	Riverdale/Bowie	CAR12-10961 / CAR 14-67663	Reserve Center	\$25.5	Sep-15	2015	Unilateral. In Design.
USMCR	State Military Reservation	Camp Fretterd Military Reservation	P303	RTC VMF	\$41.7	18-Jan	2021	Unilateral. Site approval has been approved by MDARNG. Construction to start FY21
USNR	Maryland	Baltimore City or County	Analysis	Joint National Guard/Reserve Center	\$0.0	TBD	2024	Possible joint construction with MDARNG to replace NOSC Baltimore.

BOARD MEMBERSHIP
MARYLAND STATE FACILITIES BOARD
(STATE OF MARYLAND)

Term of the Current Board—01 October 2018 to 30 September 2019
Term of the FY 2020 SRB – 1 October 2019 – 30 September 2020

Chair	Signature	<u>Present</u>
	Name	COL J. David Dement
	Component	MD Army National Guard (MDARNG)
	Work/Office Address	JFHQ-Maryland ATTN: NGMD-CFMO Fifth Regiment Armory
	City, State, Zip	Baltimore, MD 21201-2288
	Phone(s)	W: (410)576-6068/ M: (443) 980-8306
	Email	john.d.dement.mil@mail.mil
Principal	Signature	<u>Present</u>
	Name	Joseph “Jay” Meynier
	Component	U.S. Marine Corps Reserve (USMCR)
	Work/Office Address	ATTN: MARFORRES (Facilities) 2000 Opelousas Ave Ste 2W2130
	City, State, Zip	New Orleans, LA 70114-1500
	Phone(s)	W: (504) 697-9834/ M: (504) 833-0904
	Email	joseph.meynier@usmc.mil
Principal	Signature	<u>Not Present</u>
	Name	LTC Brian Jackson
	Component	District of Columbia Air National Guard (DCANG)
	Work/Office Address	113 th Civil Engineer Squadron 3236 Annapolis Street
	City, State, Zip	Joint Base Andrews, MD 20762
	Phone(s)	W: (240) 857-7223/ M: (240) 502-6099
	Email	brian.a.jackson56.mil@mail.mil
Principal	Signature	<u>Present</u>
	Name	Mr. Michael T Sheridan
	Component	U.S. Army Reserve (USAR)
	Work/Office Address	99 th Readiness Division 5231 South Scott Plaza
	City, State, Zip	Joint Base MDL, NJ 08640
	Phone(s)	W: (609) 562-1167/ M: (856) 364-0215
	Email	michael.t.sheridan11.ctr@mail.mil

BOARD MEMBERSHIP
MARYLAND STATE FACILITIES BOARD
(STATE OF MARYLAND)

Term of the Current Board—01 October 2018 to 30 September 2019
Term of the FY 2020 SRB – 1 October 2019 – 30 September 2020

Principal	Signature	<u>Not Present</u>
	Name	Mr. Andrew Porter
	Component	U.S. Navy Reserve (USNR)
	Work/Office Address	NAVFAC Mid-Atlantic PWD Oceana 935 Hornet Drive
	City, State, Zip	Virginia Beach, VA 23460
	Phone(s)	W: (757) 433-3321/ M: (757) 636-4038
	Email	andrew.porter@navy.mil
Principal	Signature	<u>Not Present</u>
	Name	MAJ DeJaun Saunders
	Component	Maryland Air National Guard (MDANG)
	Work/Office Address	BCE/CC (Warfield Air National Guard Base) 2701 Eastern Boulevard
	City, State, Zip	Baltimore, MD 21220-2899
	Phone(s)	W: (410) 918-6538/ M:
	Email	dejaun.m.saunders.mil@mail.mil
Principal	Signature	<u>Not Present</u>
	Name	Mr. Gregory Locke
	Component	U.S. Air Force Reserve (USAFR)
	Work/Office Address	ATTN: AFRC 459 FSS/CF 3755 Patrick Road
	City, State, Zip	Joint Base Andrews, MD 20762
	Phone(s)	W: (240) 857-5802/ M:
	Email	gregory.locke.1@us.af.mil
Alternate	Signature	<u>Present</u>
	Name	MAJ James King
	Component	Maryland Army National Guard (MDARNG)
	Work/Office Address	JFHQ-Maryland ATTN: NGMD-CFMO Fifth Regiment Armory
	City, State, Zip	Baltimore, MD 21201-2288
	Phone(s)	W: (410) 576-6067/ M: (443) 641-6233
	Email	james.p.king6.mil@mail.mil

BOARD MEMBERSHIP
MARYLAND STATE FACILITIES BOARD
(STATE OF MARYLAND)

Term of the Current Board—01 October 2018 to 30 September 2019
Term of the FY 2020 SRB – 1 October 2019 – 30 September 2020

Alternate	Signature	<u>Present</u>
	Name	Mr. William Obyrne
	Component	U.S. Army Reserve (USAR)
	Work/Office Address	99 th Readiness Division 5231 South Scott Plaza
	City, State, Zip	Joint Base MDL, NJ 08640
	Phone(s)	W: (609) 562-7922/ M:
	Email	william.p.obyrne.civ@mail.mil

Alternate	Signature	<u>Not Present</u>
	Name	Mr. Jonathan Cruz
	Component	U.S. Army Reserve (USAR)
	Work/Office Address	99 th Readiness Division 5231 South Scott Plaza
	City, State, Zip	Joint Base MDL, NJ 08640
	Phone(s)	W: (609) 562-7922/ M:
	Email	jonathan.v.cruz2.ctr@mail.mil

Alternate	Signature	<u>Present</u>
	Name	Ms. Jamee Martocci
	Component	U.S. Navy Reserve (USNR)
	Work/Office Address	NAVFAC Mid-Atlantic NAS Oceana, Bldg 820 Ste 206 935 Hornet Drive
	City, State, Zip	Virginia Beach, VA 23460-2190
	Phone(s)	W: (757) 433-2650/ M:
	Email	Jamee.martocci@navy.mil

Alternate	Signature	<u>Not Present</u>
	Name	Mr. Forrest Lamb
	Component	U.S. Marine Corps Reserve (USMCR)
	Work/Office Address	ATTN: MARFORRES (Facilities) 2000 Opelousas Ave Ste 2W2130
	City, State, Zip	New Orleans, LA 70114-1500
	Phone(s)	W: (504) 697-9845/ M:
	Email	forrest.lamb@usmc.mil

BOARD MEMBERSHIP
MARYLAND STATE FACILITIES BOARD
(STATE OF MARYLAND)

Term of the Current Board—01 October 2018 to 30 September 2019
Term of the FY 2020 SRB – 1 October 2019 – 30 September 2020

Alternate	Signature	<u>Not Present</u>
	Name	Mr. Edward Maguire
	Component	U.S. Marine Corps Reserve (USMCR)
	Work/Office Address	ATTN; MARFORRES (Facilities) 2000 Opelousas Ave Ste 2W2130
	City, State, Zip	New Orleans, LA 70114-1500
	Email	Edward.maguire@usmc.mil
Alternate	Signature	<u>Not Present</u>
	Name	MAJ Marcus Hunt
	Component	District of Columbia Air National Guard (DCANG)
	Work/Office Address	113 th Civil Engineer Squadron 3236 Annapolis Street
	City, State, Zip	Joint Base Andrews, MD 20762
	Phone(s)	W: (240) 857-4280/ M:
	Email	marcus.l.hunt.mil@mail.mil
Records custodian	Signature	<u>Present</u>
	Name	CPT R. Shawn Lopes
	Component	Maryland Army National Guard (MDARNG)
	Work/Office Address	JFHQ-Maryland ATTN: NGMD-CFMO Fifth Regiment Armory
	City, State, Zip	Baltimore, MD 21201-2288
	Phone(s)	W: (410) 576-1495/ M: (240) 360-8943
	Email	robert.s.lopes.mil@mail.mil
Admin Support/ Alternate Records Custodian	Signature	<u>Present</u>
	Name	Mr. Charles Zimmerman
	Component	Maryland Army National Guard (MDARNG)
	Work/Office Address	JFHQ-Maryland ATTN: NGMD-CFMO Fifth Regiment Armory
	City, State, Zip	Baltimore, MD 21201-2288
	Phone(s)	W: (410) 576-6131
	Email	charles.d.zimmerman.nfg@mail.mil